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SECTION 01040 — COORDINATION

DULUTH INTERNATIONAL AIRPORT
DULUTH, MINNESOTA

PART 1 - GENERAL

11

1.2

1.3

RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 1 Specification Sections, apply to this
section.

SUMMARY

A. This section includes administrative and supervisory requirements necessary for
coordinating construction operations including, but not necessarily limited to, the
following:

1. General project coordination procedures.
2. Coordination Drawings.
3. Administrative and supervisory personnel.
4., Cleaning and protection.
B. Related Sections: Refer to other Division 1 sections for coordination requirements

regarding field engineering services, project meetings, Contractor’'s construction
schedule, general installation and contract closeout.

COORDINATION

A.

Coordinate construction operations included in various sections of these

Specifications to assure efficient and orderly installation of each part of the work.

Coordinate construction operations included under different sections that are

dependent upon each other for proper installation, connection, and operation.

1. Schedule construction operations in the sequence required to obtain the best
results where installation of one part of the work depends on installation of
other components, before or after its own installation.

2. Coordinate installation of different components to assure maximum
accessibility for required maintenance, service, and repair.
3. Make provisions to accommodate items scheduled for later installation.

Where necessary, prepare memoranda for distribution to each party involved,

outlining special procedures required for coordination. Include such items as

required notices, reports, and attendance at meetings.

1. Prepare similar memoranda for the Owner and separate contractors where
coordination of their work is required.

Administrative Procedures: Coordinate scheduling and timing of required
administrative procedures with other construction activities to avoid conflicts and
assure orderly progress of the work. Such administrative activities include, but are
not limited to, the following:

1. Preparation of schedules.
2. Installation and removal of temporary facilities.
3. Delivery and processing of submittals.
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4, Progress meetings.
5. Project closeout activities.

SUBMITTALS

A.

Coordination Drawings: Prepare coordination drawings as careful coordination is
needed for installation of products and materials fabricated by separate entities.
Prepare coordination drawings where limited space availability necessitates
maximum utilization of space for efficient installation of different components.

1. Show the relationship of components shown on separate Shop Drawings.
2. Indicate required installation sequences.

3. Comply with requirements contained in Section 01300 - SUBMITTALS.

4. Refer to Divisions 15 and 16 for additional requirements.

Staff Names: Within 15 days of commencement of construction operations, submit a

list of the Contractor's principal staff assignments, including the superintendent and

other personnel in attendance at the Project Site. Identify individuals and their duties

and responsibilities. List their addresses and telephone numbers.

1. Post copies of the list in the Project meeting room, the temporary field office,
and each temporary telephone.

Subcontractor / Supplier Names: Within 15 days of commencement of construction
operations, submit a listing of Contractor’s principal subcontractors and suppliers,
naming persons and listing their addresses and phone numbers.

SITE USE PLAN

A.

Within 10 working days of Contract award, the Contractor shall develop and submit
for Owner’s approval a site use plan. This plan shall clearly describe the proposed
temporary facilities, staging areas, ramps and major traffic ways, hazardous material
storage, provisions for site services, safety and security. Changes to the site plan
shall be submitted for review and approval 5 working days prior to effecting the
changes.

TRADESPERSONS AND WORKMANSHIP STANDARDS

A.

General: Instigate and maintain procedures to ensure that persons performing work
at site are skilled and knowledgeable in methods and craftsmanship needed to
produce required quality levels for workmanship in completed work. Remove and
replace work which does not comply with workmanship standards as specified and
as recognized in the construction industry for applications indicated. Remove and
replace other work damaged or deteriorated by faulty workmanship or its
replacement.

Availability of Tradespersons: At each progress or coordination meeting, review
availability of tradespersons and projected needs to accomplish work as scheduled.
Require each entity employing personnel to report on events which might affect
progress of work. Where possible, consider alternatives and take actions to avoid
disputes and delays.

PART 2 - PRODUCTS (Not Applicable)
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PART 3 - EXECUTION

3.1

3.2

GENERAL COORDINATION PROVISIONS

A.

Inspection of Conditions: Require the Installer of each major component to inspect
both the substrate and conditions under which work is to be performed. Do not
proceed until unsatisfactory conditions have been corrected in an acceptable
manner.

Coordinate temporary enclosures with required inspections and tests to minimize the
necessity of uncovering completed construction for that purpose.

Manufacturer's Instructions: Comply with manufacturer's installation instructions and
recommendations, to the extent that those instructions and recommendations are
more explicit or stringent than requirements contained in Contract Documents.

Inspect materials or equipment immediately upon delivery and again prior to
installation. Reject damaged and defective items.

Provide attachment and connection devices and methods necessary for securing
work. Secure work true to line and level. Allow for expansion and building
movement.

Visual Effects: Provide uniform joint widths in exposed work. Arrange joints in
exposed work to obtain the best visual effect. Refer questionable choices to the
Architect for final decision.

Recheck measurements and dimensions, before starting each installation.

Install each component during conditions of temperature, humidity, exposure,
forecasted weather and status of project completion that will ensure the best
possible results, in coordination with entire work. Isolate each part of the completed
construction from incompatible material as necessary to prevent deterioration.

Mounting Heights: Where mounting heights are not indicated, install individual
components at standard mounting heights recognized within the industry for the
particular application indicated. Refer questionable mounting height decisions to the
Architect for final decision.

CLEANING AND PROTECTION

A.

Clean and protect construction in progress and adjoining materials in place, during
handling and installation. Apply protective covering where required to assure
protection from damage or deterioration at Substantial Completion.

Clean and maintain completed construction as frequently as necessary through the
remainder of the construction period. Adjust and lubricate operable components to
assure operability without damaging effects.

Limiting Exposures: Supervise construction operations to assure that no part of the
construction, completed or in progress, is subject to harmful, dangerous, damaging,
or otherwise deleterious exposure during the construction period. Where applicable,
such exposures include, but are not limited to, the following:
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Excessive static or dynamic loading.
Excessive internal or external pressures.
Excessively high or low temperatures.
Thermal shock.

Excessively high or low humidity.

Air contamination or pollution.

Water or ice.

Solvents.

Chemicals.

10. Light.

11. Radiation.

12. Puncture.

13. Abrasion.

14. Heavy traffic.

15. Soiling, staining, and corrosion.
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16. Bacteria.

17. Rodent and insect infestation.
18. Combustion.

19. Electrical current.

20. High-speed operation.

21. Improper lubrication.

22. Unusual wear or other misuse.

23. Contact between incompatible materials.
24, Destructive testing.

25. Misalignment.

26. Excessive weathering.

27. Unprotected storage.

28. Improper shipping or handling.

29. Theft.

30. Vandalism.

3.3 ENVIRONMENTAL PROTECTION

A.

Soil Disposal and / or Borrow: Conduct all soil disposal and / or borrow work in
accordance with requirements of local regulatory authorities. Dispose of all excess
soil in a legal manner off site.

Solid, Liquid and Gaseous Contaminants: Contractor shall be responsible for the
proper disposal of all solid, liquid and gaseous contaminants in accordance with all
local codes and regulations, together with the following requirements.

1. Discharge gaseous contaminants so that they will be sufficiently diluted with
fresh air to reduce the toxicity to an acceptable level.
2. Liquid contaminants may, subject to local utility standards, be diluted with

water to a level of quality acceptable in the local sewer system or shall be
contained in approved vessels for disposal at approved sites.

Disposal of Refuse: Remove refuse resulting from construction operations from the
site. Burning on the site is not permissible.

Hazardous Waste: All hazardous waste generated by the Contractor and the
Contractor’'s subcontractors during the course of construction shall be stored,
transported and disposed of in accordance with 40 CFR 260. The Contractor and
his subcontractors shall be responsible for all documentation related to hazardous
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waste generated as a result of this Contract and that documentation shall be in
accordance with 40 CFR 260.

Construction Site Maintenance:

1. Store all supplies and equipment on project site so as to preclude
mechanical and climatic damage. Maintain site in a neat and orderly
manner.

2. Contractor shall be responsible for maintaining the temporary structures and

construction enclosure (fence) in good repair and visually pleasant.
Contractor shall further provide adequate security, supplementing the
existing fencing as necessary, to prevent the presence of unauthorized
persons on the site and to keep gates secured when not in actual use to
ensure the integrity of the barrier as well as for property security.

Noise Control: Comply with all applicable state and local laws, ordinances and

regulations relative to noise control.

END OF SECTION 01040
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